COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”
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DONALD L. WOLFE, Director Telephone: (626) 458-5100

http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
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IN REPLY PLEASE
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June 12, 2007

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

APPROVAL OF CONSTRUCTION CHANGE ORDER FOR FLOOR LEVELING
CONTRACT PW-12641; MCCARTHY/CLARK/HUNT, A JOINT VENTURE
SPECS. 6550; C.P. 70787

SUPERVISORIAL DISTRICT 1

4 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

Approve and authorize the Director of Public Works to execute a change order
for floor leveling in the Inpatient Tower building for an estimated $350,000
not-to-exceed amount.

REASON AND SCOPE - RECOMMENDATION

Unforeseen condition ] Regulatory agency requirement ]
Drawing coordination [] Previously approved scope change []
Contract supplement [] Errors and omissions X

The recommended change order involves applying a leveling material to approximately
25,000 square feet of floor area at various locations in the nearly 700,000-square-foot
Inpatient Tower building to correct unevenness in the concrete floor.
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In steel-framed buildings with concrete slab floors, unevenness in the concrete surface
can result from many factors, such as discrepancies in the concrete thickness, uneven
settlement of the structure, or deflection of the steel beams. This situation is not
unusual, and small amounts of unevenness are not significant and can be almost
imperceptible to occupants of a building. However, there are locations in a hospital
where uniformity of the floor is essential. Low spots in the floor have been identified
that cause conflicts with the installation and operation of the Intensive Care Unit doors,
the terrazzo in the main lobby, and floor interface with the elevator thresholds.

After extensive surveys of the floors and verification of the thickness of the concrete
slabs, we have concluded that several areas of the building have low spots in the
concrete slabs caused by the horizontal beams deflecting beyond the level condition.
The structural engineer has carefully reviewed this situation and determined that this
does not in any way impact the strength or the safety of the building. However, the
specific areas mentioned above need to be corrected so that the adjoining doors,
elevators, and floor materials function properly.

We have reviewed this recommendation, as well as the potential cost impact, with the
Project Advisory Committee. There is sufficient appropriation available in the Fiscal
Year 2006-07 Capital Projects Budget (C.P. 70787) to fund this action. This change
order is considered to be within the scope of the project.

Cost negotiations for this change order have not been finalized. We estimate that the
total cost will not exceed $350,000 for the Inpatient Tower building with no delay to the
project completion date. However, if the final value of the change order exceeds the
cost estimate, we will return to your Board for approval. Public Works issued three
proceed orders totaling $149,000 for a portion of this change order to avoid delay
impact in the Inpatient Tower building.
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CONCLUSION

Please return an adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division) and Public Works.

Respectfully submitted,

DONALD L. WOLFE DAVID E. JANSSEN
Director of Public Works Chief Administrative Officer
GA:pdw
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cc: County Counsel
Department of Health Services (Fred Leaf)
Project Advisory Committee (A. Redmond Doms, Jerry Epstein, Nick Patsaouras)



